REVISED
ESTIMATED TIMED AGENDA

CALIFORNIA TRANSPORTATION COMMISSION
http://www.catc.ca.gov

December 9-10, 2009
Sacramento, California

Wedn December 9. 2

1:00 p.m. Commission Meeting
Sacramento Convention Center
1400 J Street, Room 204
Sacramento, CA

5:30 p.m. WTS Annual Awards and Scholarship Dinner
No Host Reception
Dinner and Awards Ceremony
Sheraton Grand
1230 J Street
Sacramento, CA
Reservations Required: Contact Dave Lopez:
dlopez@markthomas.com or 916-381-9100

Thursday, December 10, 2009

9:00 a.m. Commission Meeting
Sacramento Convention Center
1400 J Street, Room 204
Sacramento, CA

NOTICE: Times identified on the following agenda are estimates only. The Commission has the discretion to take up agenda items out
of sequence and on either day of the two-day Commission meeting, except for those agenda items bearing the notation “TIMED ITEM.”
TIMED ITEMS may not be heard prior to the Time scheduled but may be heard at, or anytime after, the Time scheduled. The
Commission may adjourn earlier than estimated on either day.

A copy of this meeting notice and agenda will be posted 10 days prior to the meeting and related book items will be posted 5 days
prior to the meeting on the California Transportation Commission Website: www.catc.ca.gov

Questions or inquiries about this meeting may be directed to the Commission staff at (916) 654-4245, 1120 N Street (MS-52),
Sacramento, CA 95814. If any special accommodations are needed for persons with disabilities, please contact Sarah Skallet at
(916) 654-4245. Requests for special accommodations should be made as soon as possible but at least five days prior to the
scheduled meeting.

Persons attending the meeting who wish to address the California Transportation Commission on a subject to be considered at this
meeting are asked to complete a Speaker Request Card and give it to the Executive Assistant prior to the discussion of the item. If
you would like to present handouts/written material to the California Transportation Commission at the meeting, please provide a
minimum of 25 copies.
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CTC MEETING

REVISED ESTIMATED TIMED AGENDA

December 9-10, 2009

Tab #/
Time

Iltem Description

Ref. #

Presenter

Status*

* “A" denotes an “Action” item; “I" denotes an “Information” item; “B” denotes a Business, Transportation and Housing
(BTH) Agency item; “C” denotes a “Commission” item; “D” denotes a “Department” item; and “R” denotes a Regional

Agency item.

FREQUENTLY USED TERMS: California Transportation Commission (Commission or CTC), California Department of
Transportation (Department or Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (lIP),
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program (SHOPP), Traffic
Congestion Relief Program (TCRP), Public Transportation Account (PTA), Environmental Phase (PA&ED), Design Phase
(PS&E), Right of Way (R/W), Fiscal Year (FY), American Recovery and Reinvestment Act of 2009 (Recovery Act).

Wednesday, December 9, 2000

1:00 p.m. Commission Meeting

Sacramento Convention Center

1400 J Street, Room 204
Sacramento, CA

1:00 pm GENERAL BUSINESS

1 Roll Call 11 Bob Alvarado I C
Highway Right of Way Matters 24

2 Resolution of Necessity — Appearance 2.4a.(1) Stephen Maller A D
Sandridge Partners Brian Everson

8 Ayes 06-Ker-46-PM 10.6
Resolution C-20215

3 Resolution of Necessity — Appearance 2.4a.(2) Stephen Maller A D
Sheryl A. Hailey, et al. Allan Kosup

8 Ayes 11-SD-76-PM 10.4
Resolution C-20216
CENERAL BUSINESS

4 Approval of Minutes for October 14-15, 2009 12 Bob Alvarado A C

5 Commission Reports 14 Bob Alvarado A C

6 Commissioners’ Meetings for Compensation 15 Bob Alvarado A C

7 Executive Director's Report 13 Bimla Rhinehart A C
-- Approval of Annual Report Final Draft
BUSINESS, TRANSPORTATION & HOUSING AGENCY REPORT

8 Report by Agency Secretary and/or Deputy Secretary | 1.6 | Dale Bonner 1 |B
CALTRANS REPORT

9 Report by Caltrans’ Director and/or Deputy Director | 1.7 | Randell Iwasaki 1 |D
LOCAL REPORTS

10 Report by Regional Agencies Moderator 18 Brittany Odermann | | R

11 Report by Rural Counties Task Force Chair 19 Kathryn Mathews I R

12 Report by Self-Help Counties Coalition Chair 110 Anne Mayer I R
POLICY MATTERS

13 State and Federal Legislative Matters 4.1 Robert Chung A C

14 Technical Advisory Committee on Aeronautics Reporton | 4.17 Robert Chung A C
Accomplishments Chris Kunze

15 Technical Advisory Committee on Aeronautics Reporton | 4.18 Robert Chung A C
Aviation Issues Chris Kunze

16 Proposition 1B Guidelines for Letters of No Prejudice 4.5 Laurel Janssen I C
Workshop
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CTC MEETING REVISED ESTIMATED TIMED AGENDA December 9-10, 2009
M Item Description e Presenter Status*
Time -
17 Proposition 1B State-Local Partnership Program 4.4 Laurel Janssen A C
Amendments for 2008-09 and 2009-10
Resolution SLP1B-P-0910-04
18 Update on Projects Delivered But Not Yet Allocated 4.9 Laurel Janssen A D
Resolution FP-09-19 (4.9a - Project 4 only.) Rachel Falsetti
3:15 pm Break
19 Presentation of the RTP Guidelines Working Draft 4.8 Susan Bransen I C/D
Garth Hopkins
20 Proposed FY 2010-11 Allocation Set-Aside for the Public | 4.16 Robert Chung A C
Utilities Commission Railroad Grade Crossing Protection
Maintenance Program
Resolution G-09-14
21 Route 238 Hayward Bypass — Commission's Role With 4.19 Robert Chung I C
Legislative Changes By AB 1386 (Hayashi)
MODAL ISSUES — Highways
22 Presentation on Route 238 Local Alternative 5.2b. Robert Chung I D
Transportation Improvement Program Bijan Sartipi
Highway Route Matters 2.3
23 Notice of Intention to Consider Rescinding Freeway 2.3a. Robert Chung A D
Adoption in the city of Hayward and Alameda County. Terry Abbott
04 Ala-238-PM 92./14.8 (Related items under Tab 21 and Tab 22.)
(4.19 and 5.2b.)
Resolution NIU-09-01
24 Real Property Retention Review; 2009 Annual Report 411 Robert Chung I D
Tony Tavares
PROGCRAM STATUS
25 Quarterly Report — Excess Land Sales Report 3.9 Robert Chung I D
Tony Tavares
26 Quarterly Report on Toll Bridge Program Oversight 34 Stephen Maller I C
Committee Activity
27 Quarterly Non-Toll Bridge Seismic Safety Retrofit Report 3.5 Stephen Maller I D
Karla Sutliff
28 FY 2009-10 1% Quarter Finance Report 3.8 Mitchell Weiss I D
Steven Keck
29 FY 2009-10 1% Quarter Project Delivery Report 3.6 Maura Twomey I D
Karla Sutliff
30 FY 2009-10 1% Quarter Rail Operations Report 3.7 Robert Chung I D
Bill Bronte
31 Quarterly Report — Local Assistance Lump Sum Allocation | 3.10 Teresa Favila I D
for Federal FY 2009 Denix Anbiah
32 Quarterly Report — Local Assistance Lump Sum Recovery | 3.11 Teresa Favila I D
Act Allocation for Federal FY 2009 Denix Anbiah
33 Final Support Expenditures for STIP Projects 3.15 Mitchell Weiss I D
Rachel Falsetti
34 Proposition 1B — Quarterly Reports 3.14 Maura Twomey I D
-- Corridor Mobility Improvement Account (3.14a.) Karla Sutliff
-- State Route 99 Corridor (3.14b.) Karla Sutliff
-- Local Bridge Seismic Retrofit Program (3.14c.) Denix Anbiah
-- Traffic Light Synchronization Program (3.14d.) Robert Copp
-- Highway-Railroad Crossing Safety Account (3.14e.) Bill Bronte
-- Trade Corridors Improvement Fund (3.14f.) Brenda Schimpf
-- Intercity Rail Improvement Program (3.14g.) Bill Bronte
-- State-Local Partnership Program (3.14h.) Denix Anbiah
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CTC MEETING REVISED ESTIMATED TIMED AGENDA December 9-10, 2009
—Tfab - Item Description bl Presenter Status*
Time _— _
35 Final- Support-Expendituresfor STIP-Projects 3-16 MitchelP\Weiss } b
Delete. Rachel-Falsetti
Duplicate of
Tab 33.
MODAL ISSUES — Highways
36 Status on Doyle Drive Project 5.2a. Bimla Rhinehart I D
Kome Ajise
INFORMATION CALENDAR Stephen Maller
37 IC Informational Reports on Allocations Under Delegated | 2.5f. Juan Guzman I D
Authority Rachel Falsetti
-- Emergency G-11 Allocations (2.5f.(1)): $27,345,000 for
14 projects.
-- SHOPP Safety G-03-10 Allocations (2.5£.(3)):
$1,039,000 for one project.
-- Minor G-05-05 Allocations (2.5f.(4)): $4,640,000 for
eight projects.
38 IC Monthly Report on Projects Amended into the SHOPP by 31 Juan Guzman I D
Department Action Rachel Falsetti
39 IC Monthly Status of Construction Contract Award for State 3.2a. Mitchell Weiss I D
Highway Projects, per Resolution G-06-08 Rachel Falsetti
40 IC Monthly Status of Construction Contract Award for Local 3.2b. Mitchell Weiss I D
Assistance STIP Projects, per Resolution G-06-08 Denix Anbiah
41 IC Update on Implementation of the Recovery Act of 2009 33 Laurel Janssen I D
Earl Seaberg
42 IC Close-out Report — AB 1012 “Use It or Lose It” Provision 3.12 Teresa Favila I D
for Federal FY 2007 Unobligated CMAQ and RSTP Funds Denix Anbiah
43 IC Notification of AB 1012 "Use It or Lose It" Provision for 3.13 Teresa Favila I D
Federal FY 2008 Unobligated CMAQ and RSTP Funds Denix Anbiah
44 IC TCRP Bi-Annual Report 4.12 Juan Guzman I D
Rachel Falsetti
45 IC Report on October Delivered List Allocations 4.13 Mitchell Weiss I D
Rachel Falsetti
46 IC Report on Investments to State Highway System by 4.14 Mitchell Weiss I D
Outside Funding Sources Karla Sutliff
END INFORMATION CALENDAR
CONSENT CALENDAR Robert Chung
47 CC The Department, the Solano Transportation Authority, and | 2-1c.(1) Mitchell Weiss A D
the Napa County Transportation and Planning Agency Brenda Schimpf
propose to amend the CMIA baseline agreement and the
2008 STIP for the State Route 12 Jameson Canyon
Widening — Phase 1 project (PPNO 0367D, TCRP 157) to
split the overall project into two roadway contracts and
one follow-up landscape contract, and update the project
funding plan.
Resolution CMIA-PA-0910-010
STIP Amendment 08S-057
TCRP Resolution TAA-09-11
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48 CC Approval of Project for Future Consideration of Funding: 2.2c.(1) Susan Bransen A D
01-Men-101, PM 46.2/84.6 Jay Norvell
Route 101 in Mendocino County.

Repair, upgrade, or replace 36 existing drainage facilities
on Route 101 from 0.4 miles north of Baechtel Creek
Bridge in Willits to 0.2 miles south of Cummings Road
Undercrossing near Leggett. (ND) (PPNO 0181A)
Resolution E-09-88

49 CC Approval of Project for Future Consideration of Funding: 2.2¢.(6) Susan Bransen A D
08-SBd-2, PM 0.6/2.5 Jay Norvell
Route 2 in San Bernardino County.

Widen existing Route 2 to provide left-turn movements
and construct roadway improvements.

(MND) (PPNO 0127D)

Resolution E-09-95

50 CC Approval of Project for Future Consideration of Funding: 2.2¢.(7) Susan Bransen A D
08-SBd-62, PM 142.19/R142.92 Jay Norvell
Route 62 in San Bernardino County.

Replace the Colorado River Bridge and construct roadway
improvements on Route 62 near the city of Earp.

(MND) (PPNO 0227F)

Resolution E-09-96

51 CC Approval of Project for Future Consideration of Funding: 2.2¢.(9) Susan Bransen A C
02 — Plumas County

Reconstruct a portion of Road A15, also known as Portola
McLears Road, and other improvements in the city of
Portola. (MND) (PPNO 2371)

Resolution E-09-98

52 CC Approval of Project for Consideration of Funding: 2.2c.(16) Susan Bransen A C
05 — Santa Cruz County

Santa Cruz Branch Line right of way acquisition for future
transportation purposes. (ND) (PPNO 0932)

Resolution E-09-105

53 CC Three Relinquishment Resolutions 2.3c. Robert Chung A D
-- 03-Sac-16-PM R22.00/R23.96 Terry Abbott
Right of Way along Route 16 in the county of Sacramento
at Michigan Bar and lone Roads.

Resolution R-3747

-- 05-SB-246-PM 28.6

Right of Way along Route 246 in the city of Solvang at
Skytt Mesa Drive.

Resolution R-3748

-- 11-SD-94-PM 9.3/R10.4; 11-SD-125-PM 12.8/13.3
Right of Way along Routes 94 and 125 in the city of

La Mesa between Grove Street and Spring Street.
Resolution R-3749
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REVISED ESTIMATED TIMED AGENDA

December 9-10, 2009

Tab #/
Time

Item Description

Ref. #

Presenter

Status*

54 CC

Two Vacation Resolutions

-- 03-Sac-16-PM R22.00/R23.96

Right of Way along Route 16 in the county of Sacramento,
from 0.1 mile west of Michigan Bar Road to the Amador
County line.

Resolution A-876

-- 05-SLO-101-PM 15.7

Right of Way adjacent to Route 101 in the city of

Pismo Beach, 0.13 miles north of 4th Street.

Resolution A-877

Robert Chung
Terry Abbott

A

D

55 CC
8 Ayes

30 27 Resolutions of Necessities
Resolutions C-20217 through C-20225, C-20227 through
C-20233 C-20232, C-20236 and €-20235 C-20238

through C-20248.
» Resolution C-20233 withdrawn prior to CTC meeting.

» Resolution C-20235 withdrawn prior to CTC meeting.
> Resolution C-20237 withdrawn prior to CTC meeting.

2.4b.

Stephen Maller
Tony Tavares

56 CC

Director’s Deeds

Iltems 1 through 27

Excess Lands — Return to State: $3,512,875
Return to Others: $0

2.4d.

Robert Chung
Tony Tavares

57 CC

Financial Allocation Amendment (2.6e.): Amend TCRP
16.2 to redistribute $4,400,000 from Right of Way to
Construction.

Resolution TFP-09-09

2.6e.

Juan Guzman
Rachel Falsetti

58 CC

Technical correction to previously approved Resolution
FP-05-20, originally approved on August 18, 2005, in the
amount of $1,460,000 for one locally-administered STIP
Assembly Bill (AB) 3090 Reimbursement project. A
technical correction is needed for Project 1 (PPNO 04-
0016R) to modify the budget codes to reflect the corrected
available funding source. There is no change to the
amount allocated for the project.

2.9

Juan Guzman
Steven Keck

59 CC

Approval of the Capital Improvement Plan Element of the
California Aviation System Plan

4.10

Robert Chung
Gary Cathey

END CONSENT CALENDAR

4:45 pm

Adiourn
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CTC MEETING

REVISED ESTIMATED TIMED AGENDA

December 9-10, 2009

Tab #/
Time

Iltem Description

Ref. #

Presenter

Status*

Thur

December 10, 2

9:00 a.m. Commission Meeting

Sacramento Convention Center

1400 J Street, Room 204
Sacramento, CA

9:00 am

GENERAL BUSINESS

Roll Call

11

| Bob Alvarado

POLICY MATTERS

60

Bagley-Keene Open Meeting Act Discussion

4.20

Bimla Rhinehart
George Spanos

@

61

CMIA and SR 99 Accountability Implementation Plan -
Supplement 2/Project Cost Savings

4.7

Maura Twomey

62

TCIF Program Status Report

4.2

Maura Twomey

63

HRCSA Program Status Report

4.15

Juan Guzman

64

Proposition 1B Guidelines for Letters of No Prejudice
Resolution LONP1B-G-0910-01

4.6

Laurel Janssen

O OO0 O

A

Environmental Matters — Approval of Projects for Future Consideration of Funding, Route

Adoption or New Public Road Connection (Final Negative Declaration or EIR) 2.2c.

65

Approval of Project for Future Consideration of Funding:
04-Sol-80, PM 11.4/20.1

Route 80 in Solano County.

Construct ramp metering facilities and roadway
improvements at existing interchange entrance and
connector ramps of Interstate 80 from Red Top Road to
Air Base Parkway in the city of Fairfield.

(MND) (PPNO 8320C)

Resolution E-09-91

2.2¢.(2)

Susan Bransen
Jay Norvell

A D

66

Approval of Project for Future Consideration of Funding:
05-SB-101, PM 10.8/12.8

Route 101 in Santa Barbara County.

Construct operational improvements including additional
lanes, new and reconfigured ramps, replacement /
widening of Milpas Street Undercrossing and Sycamore
Creek Bridge, new Cacique Street Undercrossing, and
bicycle/pedestrian facilities, in the city of Santa Barbara.
(FEIR) (PPNO 0478)

Resolution E-09-92

2.2¢.(3)

Susan Bransen
Jay Norvell

67

Approval of Project for Future Consideration of Funding:
06-Mad-99, PM R7.1/R7.9

Route 99 in Madera County.

Widen Avenue 12 Interchange at Route 99 from two to
four lanes, add an on-ramp to Route 99 and construct
roadway improvements in the city of Menlo Park.
(MND) (PPNO 5346) (SR 99)

Resolution E-09-93

2.2c.(4)

Susan Bransen
Jay Norvell
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CTC MEETING REVISED ESTIMATED TIMED AGENDA December 9-10, 2009

Tab #/ Ref. #

1 1 — *
Time Iltem Description Presenter Status
68 Approval of Project for Future Consideration of Funding: 2.2c.(5) Susan Bransen A D
08-Riv-215, PM R32.32/R35.93 Jay Norvell

Route 215 in Riverside County.

Reconstruct Route 215 from Cactus Avenue to Oleander
Avenue and construct roadway improvements west of the
city of Moreno Valley. (MND) (TCIF) (EA 0E5200)
Resolution E-09-94

69 Approval of Project for Future Consideration of Funding: 2.2c.(8) Susan Bransen A C
07 — Los Angeles County

Construct Nogales Street grade separation at the Nogales
Street crossing of the Union Pacific Railroad tracks and
widen Gale Avenue/Walnut Drive at Nogales Street in the
city of Industry. (MND) (HRCSA)

Resolution E-09-97

70 Approval of Project for Future Consideration of Funding: 2.2¢.(11) Susan Bransen A C
10 — San Joaquin County

Construct grade separation at Eight Mile Road and the
Union Pacific Railroad (UPRR) tracks between Davis
Road and Lower Sacramento Road. Construct grade
separation at Eight Mile Road and the UPRR tracks
between Leach Road and Holman Road. Construct grade
separation at Lower Sacramento Road between Armor
Drive and Marlette Road and other improvements in the
city of Stockton. (MND) (HRCSA)

Resolution E-09-100

71 Approval of Project for Future Consideration of Funding: 2.2¢.(12) Susan Bransen A C
03 — Sacramento County

Sacramento Track Relocations Project in the city of
Sacramento. (MND) (TCIF 9)

Resolution E-09-101

72 Approval of Project for Consideration of Funding: 2.2c.(14) Susan Bransen A C
03 — El Dorado County

Widen and expand turn lanes on eastbound and
westbound Durock Road and install a three-way traffic
signal. (MND) (SLPP)

Resolution E-09-103

73 Approval of Project for Consideration of Funding: 2.2c.(15) Susan Bransen A C
03 — El Dorado County

Widen Latrobe Road up to four lanes, add Class Il bike
lanes, add median, provide for drainage improvements,
new bridge structure and road realignment.

(MND) (SLPP)

Resolution E-09-104

74 Approval of Project for Future Consideration of Funding: 2.2¢.(17) Susan Bransen A C
9 — Kern County

Extend Challenger Drive from existing terminus
eastwardly connecting to Dennison Road in the city of
Tehachapi. (MND) (PPNO 6435)

Resolution E-09-89
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75 Approval of Project for Future Consideration of Funding: 2.2¢.(10) Susan Bransen A C
11 — San Diego County

Widen South Santa Fe Avenue from a two lane roadway
to a four lane major road, with a center left turn lane, bike
lanes and sidewalks near the city of Vista. (MND) (SLPP)
Resolution E-09-99

76 Approval of Project for Future Consideration of Funding: 2.2¢.(13) Susan Bransen A C
07 — Los Angeles County

San Fernando Valley — Construct extension of transit
service and a park and ride lot for the Metro Orange Line
Extension’s Canoga Transportation Corridor. (FEIR)
Resolution E-09-102

10:30 am Break

10:45am | PROJECT BUSINESS MATTERS

Program/Project Amendments/Approvals for Notice 2.1b.

77 The Riverside County Transportation Commission 2.1b.(1) Mitchell Weiss I D
proposes to amend the 2008 STIP to reprogram Rachel Falsetti
$2,000,000 RIP from the SR-91/SR-71 Interchange and
Connectors project (PPNO 0077G) to a new SR-91
Corridor Improvement project (PPNO 0077J) in Riverside

County.
STIP Amendment 08S-058

78 The Department and the San Diego Association of 2.1b.(2) Mitchell Weiss I D
Governments propose to amend the Trade Corridor Rachel Falsetti

Improvement Fund baseline agreement and the 2008
STIP for the State Route 11 and Otay Mesa Port of Entry
(POE) project (PPNO 0999) to program $4,900,000 of
Federal Safe, Accountable, Flexible, Efficient
Transportation Equity Act: A Legacy for Users
(SAFETEA-LU) Border Infrastructure Program funds to
PA&ED in FY 2009-10, and update the project
description, schedule and funding plan.

Resolution TCIF-P-0910-04

STIP Amendment 08S-059

79 The Department and the Tehama County Transportation 2.1b.(3) Mitchell Weiss I D
Commission propose to amend the State Route 99 Brenda Schimpf
Corridor Bond Program baseline agreement and the 2008
STIP for the Los Molinos project (PPNO 3326) in Tehama
County to split construction into phases, include a bike
and pedestrian Transportation Enhancement (TE)
element, a landscape TE element, update the project
schedule, and program the bike/pedestrian TE element in
FY 2009-10.

Resolution R99-PA-0910-006

STIP Amendment 08S-060

Proposition 1B TCIF Program Amendments 2.1c.(5)
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80

The Northern California Trade Corridors Coalition, in
conjunction with the Port of Oakland, proposes to amend
the TCIF Program to 1) revise the scope of TCIF Project
1: 7" Street Grade Separation and reduce the amount of
TCIF programmed on this project by $65.0 million, from
$175.0 million to $110.0 million; 2) revise the scope of
TCIF Project 3: Outer Harbor Intermodal Terminals and
increase the amount of TCIF programmed on this project
by $21.889 million, from $110.0 million to $131.889
million.

Resolution TCIF-P-0910-05

2.1c.(5)

Maura Twomey A C

POLICY MATTERS

81

TCIF Project Baseline Agreements
1) TCIF Project 1: 7™ Street Grade Separation
2) TCIF Project 3: Outer Harbor Intermodal Terminals

4.3

Maura Twomey A C

Proposition 1B TLSP Program Amendments 2.1c.(6)

82

The City of Los Angeles proposes to amend the Traffic
Light Synchronization Program baseline agreement to
update project schedules and funding plans, and split the
Echo Park/Silver Lake project into two phases.
Resolution TLSP-PA-0910-01

2.1c.(6a)

Juan Guzman A D
Robert Copp

83

The Counties of Alameda, Marin, Sacramento, and

San Diego, along with the Cities of Corona, El Cajon,
Hanford, Murrieta, Rancho Cordova, Rancho Cucamonga,
San Leandro, Santa Clarita, Santee, Walnut Creek, and
the San Francisco Municipal Transportation Authority
propose to amend Traffic Light Synchronization Program
baseline agreements for 17 projects to update project
schedules and funding plans.

Resolution TLSP-PA-0910-02

2.1c.(6b)

Juan Guzman A D
Robert Copp

84

The County of Santa Clara proposes to amend the Traffic
Light Synchronization Program baseline agreement for
the County Expressway TCDS project to update the
project schedule and funding plan.

Resolution TLSP-PA-0910-03

2.1c.(6¢)

Juan Guzman A D
Robert Copp

Proposition 1B HRCSA Program Amendments 2.1c.(7)

85

The Peninsula Corridor Joint Powers Board proposes to
amend the Highway-Railroad Crossing Safety Account
Program baseline agreement to modify the scope, budget
and schedule for the San Mateo Bridges Grade Separation
project, and to modify the scope and budget for the Quint
and Jerrold Bridges Grade Separation project.

Resolution GSIB-P-0910-02

2.1c.(7)

Juan Guzman A D
Bill Bronte

Proposition 116 — Non-Urban Program Project Approval

s /Amendm

ents2.1d.

86

Proposition 116 Non-Urban County project application
approval for $23,900 to San Luis Obispo Council of
Governments for station tactile replacement.

PUC Section 99628.

Resolution PA-09-09

2.1d.

Juan Guzman A D
Jane Perez

Proposition 116 Rail Program Project Approvals/ Amendments 2.1e.
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87 Project Application Amendment for $10,200,000 for the 2.1e.(1) Juan Guzman A C
Santa Cruz County Regional Transportation Commission
(SCCRTC) Branch Rail Line Acquisition project.

PUC Section 99640.

Resolution PA-09-06, Amending Resolution PA-08-01

88 Proposition 116 Rail Program Project Application 2.1e.(2) Juan Guzman A C
Amendment for Orange County Transportation Authority’s
Commuter/Intercity Rail Program-Fullerton Center Parking
Structure Project. PUC Section 99645.

Resolution PA-09-07, Amending Resolution PA-09-01
PA-09-04

89 Proposition 116 Project Application for $5,000,000 to the 2.1e.(3) Juan Guzman A C
Department of Parks and Recreation for the California
State Museum of Railroad Technology project.

PUC Section 99648.

Resolution PA-09-08

Financial Allocations for SHOPP Projects 2.5b.

90 Financial Allocation (2.5b.(1)): $306:368,000 $28,213,000 2.5b.(1) Juan Guzman A D
for 45 13 SHOPP projects, as follows: Rachel Falsetti
-- $10,364.000 $9,409,000 for feur three projects

programmed in the 2008 SHOPP.
-- $20,004,000 for 11 10 projects amended into the
SHOPP by departmental action.

Resolution FP-09-14
» Project #2 (SCI-101; EA 2A0701) withdrawn at CTC meeting.
> Project #11 (SCI-101; EA 0C9021) withdrawn at CTC meeting.

91 Financial Allocation (2.5b.(2)): $3,192,000 for one SHOPP | 2.5b.(2) Juan Guzman A D
project near Phillipsville in Humboldt County programmed Rachel Falsetti
in FY 2010-11.
Resolution FP-09-15

92 Financial Allocation (2.5b.(3)): $28,250,000 for one SHOPP | 2.5b.(3) Juan Guzman A D
project near Quincy in Plumas County funded from the Rachel Falsetti

Recovery Act.
Resolution FS-09-10

Financial Allocations for STIP Projects 2.5c.

93 Financial Allocations (2.5¢.(1)): $6,129,000 for one state- 2.5c.(1) Mitchell Weiss A D
administered STIP project on the State Highway System Rachel Falsetti
in and near Salinas in Monterey County. Contributions
from local sources: $7,126,000.

Resolution FP-09-16

94 Financial Allocations (2.5¢.(3)): $6,264,000 for 11 locally- 2.5¢.(3) Mitchell Weiss A D
administered STIP projects off the State Highway System, Denix Anbiah
as follows:

-- $3,207,000 for four STIP Transportation Enhancement
projects. Contributions from local sources:
$1,587,000; and
-- $3,057,000 for seven STIP Planning, Programming
and Monitoring projects.
Resolution FP-09-17

95 Financial Allocations (2.5c.(4)): $5,223,000 for three state- | 2.5c.(4) Mitchell Weiss A D
administered Transportation Enhancement projects on the Rachel Falsetti
State Highway System funded from the Recovery Act.
Resolution FS-09-11
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Time _— S
96 Financial Allocations (2.5c.(5)): $1,375,000 for one locally- | 2.5¢.(5) Mitchell Weiss A D
administered Transportation Enhancement project on Rachel Falsetti
Route 255 in the city of Arcata funded from the Recovery
Act.
Resolution FS-09-12
97 Financial Allocation (2.5¢.(6)): $1,925,000 for one locally- 2.5¢.(6) Mitchell Weiss A D
administered Transportation Enhancement project along Rachel Falsetti

Route 99 in Chico funded from the Recovery Act.
Contributions from local sources: $500,000.
Resolution FS-09-13

98 Financial Allocation (2.5¢.(7)): $360,000 for one state- 2.5¢.(7) Mitchell Weiss A D
administered Transportation Enhancement project on Rachel Falsetti
Route 299 in Weaverville funded from the Recovery Act
($305,000) and the STIP ($55,000).

Resolution FS-09-14

Resolution FP-09-18

Proposition 1B Local Bridge Seismic Retrofit Program (LBSRP) Allocations2.5g.(4)

99 Financial Allocation (2.59.(4)): $12,200,000 for Local 2.59.(4) Stephen Maller A D
Bridge Seismic Retrofit Program Lump Sum for Federal Denix Anbiah
FY 2009-10.

Resolution LBS1B-A-0910-001

Proposition 1B Trade Corridor Improvement Fund (TCIF) Project Allocations 2.5g.(5)

100 Financial Allocation (2.5g.(5)): $25,266,000 for freight and 2.59.(5) Maura Twomey A D
passenger track improvements in the city of Sacramento Brenda Schimpf
(TCIF 9). (Related item under Tab 101.) (2.5g.(9))
Resolution TCIF-A-0910-01

Proposition 1B Locally Administered HRCSA Projects off the State Highway System2.5g.(9)

101 Financial Allocation (2.5g9.(9)): $5,987,000 for the bridge 2.59.(9) Juan Guzman A D
work portion of the 6" Street Overcrossing project in the Bill Bronte
city of Sacramento. (Related item under Tab 100.) (2.5g.(5))
Resolution GS1B-A-0910-001

Request to Extend the Period of Contract Awardz2.sb.

102 Request to Extend the Period of Contract Award for one 2.8b.(1) Juan Guzman A D
SLPP/STIP Proposition 1B project for $72,590,000, one Rachel Falsetti
STIP project for $1,332,000, and two SHOPP projects for
$7,100,000, per Resolution G-06-08.

Waiver-09-37
103 Request to extend the period of contract award for five 2.8b.(2) Juan Guzman A D
four locally-administered STIP TE projects totaling Denix Anbiah
$3,542,000 $1,896,000, per STIP Guidelines.
Waiver-09-38

» Project #5 (PPNO 08-1112K) withdrawn at CTC meeting.

Request to Extend the Period of Project Completion 2.8c.

104 Request to extend the period of project completion for the | 2.8c.(1) Juan Guzman A D
University of California San Francisco’s Healthy Denix Anbiah
Transportation Network — Bicycle and Pedestrian Safety
Training TE project for $885,000, per STIP Guidelines.
Waiver-09-39

105 Request to extend the period of project completion for one | 2.8c.(2) Juan Guzman A D
locally-administered STIP Transit project in San Luis Jane Perez
Obispo for $1,350,000, per STIP Guidelines.
Waiver-09-40

OTHER MATTERS / PUBLIC COMMENT
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12:00 pm | Adjourn

Highway Financial Matters

$—33,560,000
$——— 28,250,000
$— 12,448,000
$—8,828,000
$

$— 31,253,000

$ 114,339,000

$ 33,024,000 Delegated Allocations
$ 38,513,000 Contributions from Other Sources
$209,577,000 Total, Highway Project Allocations

$ 31,405,000 Total SHOPP/Minor Reguested Approved for Allocation
$ 28,250,000 Total SHOPP Reguested Approved for Allocation —Recovery Act
$ 12,448,000 Total STIP Reguested Approved for Allocation
$ 8,828,000 Total State TE Requested Approved for Allocation — Recovery Act
$ 13,656,000 Total STIP Allocated from the Delivered List
$ 31,253,000 Total Proposition 1B Bond Reguested Approved for Allocation
$125,840,000 Sub-Total Project Funds Reguested Approved for Allocation

$ 12,200,000 Total Local Bridge Seismic Retrofit Lump Sum (Prop 1B)
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REVISED

December 9-10, 2009

2.5 Highway Financial Matters

Project #
Allocation Amount EA Budget Year
County PPNO Iltem #
Dist-Co-Rte Location Program/Year Fund Type Amount by
Postmile Project Description Prgm’d Amount Program Code Fund Type

2.5b.(1) SHOPP Projects

Resolution FP-09-14

1
$1,100,000 Near Dos Rios, from west of Sand Bank Creek to west of Mill 476401 2009-10
Creek Bridge. Outcome/Output: Repair slide, place 01-4465 302-0042 $126,000
Mendocino geosynthetic reinforced embankment, install underdrain, repair ~ SHOPP/09-10 SHA
01N-Men-162 culverts, and excavate and reconstruct roadway prism at 5 302-0890 $974,000
19.7/30.0 locations damaged by heavy rainfall. $1,920,000 FTE
20.20.201.131
2
$-955:000 2009-10
362-6042 $955;000
Santa-Clara SHA
. [Del .
pFQ}th%é]%‘ O
WITHDRAWN AT THE CTC MEETING.
3
$2,400,000 In the city of Los Angeles at the Route 5/10/101 interchange. 248901 2009-10
Outcome/Output: Retrofit bridge to prevent deterioration. 07-3590 302-0042 $202,000
Los Angeles SHOPP/09-10 SHA
07S-LA-5 302-0890 $2,198,000
16.9 $9,454,000 FTF
20.20.201.110
4
$5,909,000 Near Wallace, from east of Southworth Road to Route 26. 379301 2009-10
Outcome/Output: Rehabilitate 13.8 lane miles of roadway, 10-3387 302-0042 $678,000
Calaveras including vertical curve and super-elevation correction, SHOPP/09-10 SHA
10N-Cal-12 installation of left turn lane, drainage improvements, and 302-0890 $5,231,000
3.0/9.9 overlaying roadway surface with rubberized asphalt concrete. $6,748,000 FTF
20.20.201.120
Project #
Allocation Amount EA Budget Year
County PPNO Item #
Dist-Co-Rte Location Program/Year Fund Type Amount by
Postmile Project Description Prgm’d Amount Program Code Fund Type

2.5b.(1) Projects Amended into the SHOPP by Department Action

Resolution FP-09-14

codes as well as the National Pollution Elimination System
requirements.

5
$421,000 In Redding, at Eleventh Street. Outcome/Output: Install 1E4801 2009-10
traffic signals and left-turn channelization, and modify 02-3404 302-0890 $421,000
Shasta sidewalk to control vehicle and pedestrian movements to SHOPP/09-10 FTF
02N-Sha-299 reduce number and severity of collisions and improve traffic 20.20.201.010
23.7 safety at 1 intersection. $609,000
6
$550,000 In Sacramento County, north of Twin Cities Road Overpass, 0F5201 2009-10
also on Routes 50 and 80 at various locations. 03-6915 302-0042 $55,000
Sacramento Outcome/Output: Place approximately 1.7 miles of open- SHOPP/09-10 SHA
03N-Sac-99 graded asphalt concrete to reduce vehicle collisions on wet 302-0890 $495,000
3.7/4.2 pavement conditions. $800,000 ETE
20.20.201.010
7
$8,452,000 Near Oakland at the San Francisco Oakland Bay Bridge Toll 014061 2009-10
Plaza Building. Outcome/Output: Construct new Tow 04-0063X 303-0042 $8,452,000
Alameda Services building, fuel station and parking lot to replace the SHOPP/09-10 SHA
04U-Ala-80 old and out-dated facilities. Improvements will support the 20.20.201.352
1.8 increased station staff and to meet current building and ADA $8,900,000
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REVISED

December 9-10, 2009

2.5

Highway Financial Matters

Project #
Allocation Amount EA Budget Year
County PPNO Iltem #
Dist-Co-Rte Location Program/Year Fund Type Amount by
Postmile Project Description Prgm’d Amount Program Code Fund Type

2.5b.(1) Projects Amended into the SHOPP by Department Action

Resolution FP-09-14

8
$966,000 In Napa and Sonoma Counties, at various locations. 1E4701 2009-10
Outcome/Output: Rehabilitate 31 bridges by replacing joint 04-0379S 302-0042 $966,000
Napa seals to provide smoother ride and applying methacrylate SHOPP/09-10 SHA
04N-Nap-Var treatment to seal the deck. 20.20.201.119
Var $1,600,000
9
$1,745,000 In San Francisco and Marin Counties, on Route 101 at 1E3001 2009-10
various locations. Outcome/Output: Rehabilitate 8 bridges by 04-0597D 302-0042 $200,000
San Francisco replacing joint seals to provide smoother ride and applying SHOPP/09-10 SHA
04N-SF-101 methacrylate treatment to seal the deck. 302-0890 $1,545,000
Var $3,537,000 ETE
20.20.201.119
10
$644,000 In San Mateo County, at various locations. 1E4101 2009-10
Outcome/Output: Rehabilitate 18 bridges by replacing joint 04-0627B 302-0042 $644,000
San Mateo seals to provide smoother ride and applying methacrylate SHOPP/09-10 SHA
04N-SM-Var treatment to seal the deck. 20.20.201.119
Var $1,416,000
11
$1.200,000
$101,000
Santa-Clara
04N-scl-101 $1-099000
31.0/34.9
WITHDRAWN AT THE CTC MEETING.
12
$2,185,000 Near Huntington Lake, at Tamarack Creek, Big Creek, and OF29U1 2009-10
Rancheria Creek Bridges. Outcome/Output: Rehabilitate 3 06-6454 302-0042 $251,000
Fresno bridges, including replacement of bridge rails and removal SHOPP/09-10 SHA
06S-Fre-168 and replacement of asphalt concrete pavement. 302-0890 $1,934,000
58.6/65.8 $2,243,000 FTF
20.20.201.119
13
$3,094,000 In Fresno, from Maple Avenue to Clovis Avenue. 0J8901 2009-10
Outcome/Output: Construct concrete median barrier along 06-6442 302-0042 $309,000
Fresno 2.5 centerline miles to reduce the potential for cross-median SHOPP/09-10 SHA
06S-Fre-180 collisions. 302-0890 $2,785,000
R60.4/R62.9 $4,309,000 FTE
20.20.201.010
14
$159,000 Near Needles, from 7.7 to 15.3 miles north of Route 62. 0K8601 2009-10
Outcome/Output: Install 7.6 centerline miles of rumble strips 08-0253J 302-0042 $159,000
San Bernardino  to reduce the number of cross-centerline collisions. SHOPP/09-10 SHA
08S-SBd-95 20.20.201.010
17.5/25.1 $257,000
15
$588,000 In Amador, Stanislaus, and Tuolumne Counties, at various 0T4401 2009-10
locations. OQutcome/Output: Replace bridge deck seals and 10-0249 302-0042 $588,000
Stanislaus treat deck surface with methacrylate to preserve structure SHOPP/09-10 SHA
10N-Sta-Var deck and reduce future repair costs on 22 bridges. 20.20.201.119
Var $647,000
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December 9-10, 2009

2.5 Highway Financial Matters

Project #
Allocation Amount EA Budget Year
County PPNO Item #
Dist-Co-Rte Location Program/Year Fund Type Amount by
Postmile Project Description Prgm’d Amount Program Code Fund Type

2.5b.(2) SHOPP Projects (ADVANCEMENTS)

Resolution FP-09-15

1
$3,192,000 Near Phillipsville, from south of Richardson Grove to south of 464001 2009-10
Prairie Creek Park at various locations. Outcome/Outputs: 01-2025 302-0042 $319,000
Humboldt Reconstruct and upgrade metal beam guard rails to current SHOPP/10-11 SHA
01N-Hum-101 Department standards to improve safety. 302-0890 $2,873,000
T0.2/R126.0 $10,679,000 FTF
($3,000,000 contribution from the Office of Traffic Safety.) 20.20.201.015
Project #
Allocation Amount EA Budget Year
County PPNO Item #
Dist-Co-Rte Location Program/Year Fund Type Amount by
Postmile Project Description Prgm’d Amount Program Code Fund Type

2.5b.(3) SHOPP Projects Funded from the Recovery Act

Resolution FS-09-10

1
$28,250,000 Near Quincy, from 0.2 miles west to 0.2 miles east of Spanish

Creek Bridge (Bridge 09-0015). OQutcome/Outputs: Replace 1

Plumas bridge that is rapidly deteriorating, to maintain structural
02-Plu-70 integrity, reduce the risk to lives and properties, and to comply
35.1/35.5 with the Bridge Inspection Report recommendations.

373101
02-3066
SHOPP/09-10

$43,734,000

2009-10
501-0890
RA-CON ENG

$5,088,000

2008-09
803-0890
FTF-RA
20.20.201.110

$23,162,000
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2.5 Highway Financial Matters

Final Project Development (II1P)
Support Estimate: $

Adjustment:

PS&E $370,000
R/W Support $25,000
Const Support  $280,000
Const $685,000
Total $1,360,000

Monterey County regional shares.)

September 2009.)

vehicle hours of delay saved.

215,000
Programmed Amount: $ 215,000

Adjustment: 0 (<20%)
Final Right of Way (RIP)
Right of Way Estimate: $ 2,680,000

Programmed Amount: $ 2,680,000

0 (< 20%)

(Contributions from local sources: $7,126,000.)

A follow-up landscape mitigation project (PPNO 0318Y),
funded from construction savings, will be split off as follows:

FY 2009-10
FY 2009-10
FY 2010-11
FY 2010-11

(Construction savings of $5,866,000 to be returned to

(Future Consideration of Funding — Resolution E-09-66,

Outcome/Outputs: In the AM peak hours, there are 9 vehicle
hours of delay saved. For the PM peak hours, there are 28

Project # EA
Allocation Amount PPNO
Recipient Program/Year
RTPA/CTC PA&ED Budget Year
County Location PS&E Item #
Dist-Co-Rte Project Description CONST ENG Fund Type Amount by
Postmile Project Funding CONST Program Code Fund Type
2.5c.(1) State-Administered STIP Project on the State Highway System Resolution FP-09-16
1
$6,129,000 In and near Salinas, from 0.6 mile south to 0.2 mile north of 349501
Airport Boulevard Interchange. Reconstruct interchange and 05-0318 2009-10
Department of access ramps. RIP/09-10 801-3008 $6,129,000
Transportation $0 TIF
TAMC Final Project Development (RIP) $0 20.20.075.600
Monterey Support Estimate: $ 1,882,000 $3,500,000
05N-Mon-101 Programmed Amount: $ 1,882,000 $6,129,000
85.0/85.8 Adjustment: $ 0 (<20%)
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2.5 Highway Financial Matters

(This allocation funded from TE Reserve — PPNO 7421.)
(CEQA - CE, 05/06/09; NEPA — CE, 06/08/09)

Outcome/Output: Enhance the pedestrian-oriented mixed
use environment of restaurants, retail shops, artisan crafts
and cultural activities along Grand Avenue. Reduce vehicular
travel within the core of the city.

EA
PPNO
Project # Program/Year
Allocation Amount PA&ED Budget Year
Recipient Project Title PS&E Item #
RTPA/CTC Location R/W Fund Type Amount by
District-County Project Description CONST Program Code Fund Type
2.5c.(3) Locally-Administered STIP Transportation Enhancement Projects
off the State Highway System Resolution FP-09-17
1
$1,500,000 Bike Path Restoration. In the city of Ventura, between the 4U4394
Ventura River levee and Surfer's Point Park. Remove an 07-3565G 2008-09
City of Ventura existing bicycle/pedestrian path and 352 parking spaces RIP TE/09-10 101-0890 $1,500,000
VCTC along an approximately 2,100 foot segment. $0 FTF
07-Ventura $0 20.30.600.731
(Contributions from local sources: $1,500,000.) $0
$1,500,000
(Allocation funded from TE Reserve - PPNO 3565.)
(CEQA -CE, 07/24/03; NEPA - CE, 10/21/02; Re-evaluated
05/27/09)
Outcome/Output: Relocate existing bicycle/pedestrian path
approximately 64 feet to the north to stabilize the beach
profile.
2
$308,000 Oakdale Road Landscape Beautification Project. In the city of 4A3144
Riverbank, on Oakdale Road from Claribel Road to Morrill 10-0219 2008-09
City of Riverbank  Road. Landscape median. RIP TE/08-09 101-0890 $308,000
StanCOG $0 FTF
10-Stanislaus (Contributions from local sources: $87,000.) $0 20.30.600.731
$0
(A six-month time extension for allocation of FY 2008-09 $308,000
funds programmed for Construction expires 12/31/09, per
Waiver-09-20.)
(CEQA - CE, 09/14/09; NEPA — CE, 09/24/09)
Outcome/Output: Replace existing landscaping to provide an
aesthetic benefit as well as to reduce erosion and standing
water.
3
$79,000 Landscape Median on Countryside Road Project. In the city 4A2624
of Turlock, on Countryside Drive from Tuolumne Road to 10-0019C 2009-10
City of Turlock Fulkerth Road. Landscape median. RIP TE/08-09 601-3008 $9,061
StanCOG $0 TIF
10-Stanislaus (A six-month time extension for allocation of FY 2008-09 $0 101-0890 $69,939
funds programmed for Construction expires 12/31/09, per $0 FTF
Waiver-09-20.) $79,000 20.30.600.731
(CEQA —CE, 02/24/09; NEPA — CE, 07/29/09)
Outcome/Output: Construct median, installing concrete
median curb, irrigation system, and plant material within the
existing roadway to improve safety and environmental
conditions.
4
$1,320,000 Grand Avenue/Mercado Streetscape Enhancements Project. 212844
In the city of Escondido, on Grand Avenue from Quince Street 11-7421P 2009-10
City of Escondido  to Pine Street. Reconstruct existing street and parkway areas  RIP TE/09-10 601-3008 $151,404
SANDAG from Centre City Parkway to Maple Street and from Juniper $0 TIF
11-San Diego Street to Valley Boulevard, and install decorative pedestrian $0 101-0890 $1,168,596
lighting and landscaping and irrigation. Streetscape $0 FTF
Enhancements. $1,320,000 20.30.600.731
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EA
PPNO
Project # Program/Year
Allocation Amount PA&ED Budget Year
Recipient Project Title PS&E Item #
RTPA/CTC Location R/W Fund Type Amount by
District-County Project Description CONST Program Code Fund Type
2.5c.(3) Local STIP Planning, Programming and Monitoring Projects Resolution FP-09-17
5
$84,000 Planning, Programming and Monitoring. 924913
(SB 184 Requested — 08/06/09.) 01-1032 2009-10
Del Norte Local RIP/09-10 601-3008 $84,000
Transportation $0 TIF
Commission $0 20.30.600.670
Del Norte LTC $0
01-Del Norte $84,000
6
$130,000 Planning, Programming and Monitoring. 924915
01-2002P 2009-10
Humboldt County RIP/09-10 601-3008 $130,000
Association of $0 TIF
Governments $0 20.30.600.670
Humboldt CAG $0
01-Humboldt $130,000
7
$365,000 Planning, Programming and Monitoring. 457154
02-2368 2009-10
Shasta County RIP/09-10 601-3008 $365,000
Regional $0 TIF
Transportation $0 20.30.600.670
Planning Agency $0
Shasta RTPA $365,000
02-Shasta
8
$150,000 Planning, Programming and Monitoring. 457144
02-2124 2009-10
Lassen County RIP/09-10 601-3008 $150,000
Transportation $0 TIF
Commission $0 20.30.600.670
Lassen LTC $0
02-Lassen $150,000
9
$108,000 Planning, Programming and Monitoring. 457134
02-2051 2009-10
Modoc County RIP/09-10 601-3008 $108,000
Local $0 TIF
Transportation $0 20.30.600.670
Commission $0
Modoc LTC $108,000
02-Modoc
10
$1,580,000 Planning, Programming and Monitoring. 928382
06-6L03 2009-10
Kern Council of RIP/09-10 601-3008 $1,580,000
Governments $0 TIF
KCOG $0 20.30.600.670
06-Kern $0
$1,580,000
11
$640,000 Planning, Programming and Monitoring. 956934
(SB 184 Requested — 07/29/09.) 10-5960 2009-10
Merced County RIP/09-10 601-3008 $640,000
Association of $0 TIF
Governments $0 20.30.600.670
MCAG $0
10-Merced $640,000
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CTC Financial Vote List REVISED December 9-10, 2009
2.5 Highway Financial Matters
Project #
Allocation Amount
Recipient EA
RTPA/CTC PPNO Budget Year
‘County Program Item #
Dist-Co-Rte Location Phase Fund Type Amount by
Postmile Project Description Prgm’d Amount Program Code Fund Type

2.5c.(4) State-Administered Transportation Enhancement Projects

on the State Highway System Funded from the Recovery Act Resolution FS-09-11

1
$1,231,000 Near Bishop, from Red Hill Road to Ed Powers Road. 345101
Construct bike lanes and place overlay. 09-0599 2009-10
Department of RATE 501-0890 $145,000
Transportation (Overlay funded with $213,000 from SHOPP Minor). FTF-RA
Inyo LTC CONST ENG
Inyo (CEQA - CE, 6/15/09; NEPA — CE, 6/15/09) $145,000 2008-09
09S-Iny-168 807-0890 $1,086,000
13.4/15.0 Outcome/Output: Safe route for bicycles to the local CONST FTF-RA
community college. $1,086,000 20.20.400.335
2
$3,058,000 At the junction of Route 395 and Route 108. Construct 327101
wildlife undercrossings and install wildlife exclusionary 09-0455 2009-10
Department of fencing. RATE 501-0890 $384,000
Transportation FTF-RA
Mono LTC Final Project Development (lIP) CONST ENG
Mono Support Estimate: $ 1,064,000 $384,000 2008-09
09S-Mno-395 Programmed Amount: $ 720,000 807-0890 $2,674,000
91.7/96.8 Adjustment: $ 344,000 (Debit) CONST FTF-RA
$2,674,000 20.20.400.335
Final Right of Way (IIP)
Right of Way Estimate: $ 168,000
Programmed Amount: $——326,000
$ 237,000
Adjustment: $——158,000
$ 69,000 (Credit)
(Future Consideration of Funding — Resolution E-09-69,
September 2009.)
Outcome/Output: Reduce vehicle/wildlife collisions along 6
miles of roadway.
3
$934,000 In Death Valley National Park near Father Crowley Point. 333801
Construct scenic overlook. 09-0548 2009-10
Department of RATE 501-0890 $234,000
Transportation Final Project Development (IIP) FTF-RA
Inyo LTC Support Estimate: $ 273,000 CON ENG
Inyo Programmed Amount: $ 214,000 $234,000 2008-09
09S-Iny-190 Adjustment: $ 59,000 (Debit) 807-0890 $700,000
47.4 CONST FTF-RA
Final Right of Way (IIP) $700,000 20.20.400.335

Right of Way Estimate: $ 2,000
Programmed Amount: $ 40,000

Adjustment: $ 38,000 (Credit)
(CEQA - CE, 7/22/08; NEPA — CE, 7/22/08)

Outcome/Output: Paved parking area, ADA-compliant
sidewalks and viewing area, guardrail, and display hardware.
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CTC Financial Vote List REVISED

December 9-10, 2009

2.5 Highway Financial Matters

Project #
Allocation Amount
Recipient EA
RTPA/CTC PPNO Budget Year
County Program Item #
Dist-Co-Rte Location Phase Fund Type Amount by
Postmile Project Description Prgm’d Amount Program Code Fund Type

2.5c.(5) Locally-Administered Transportation Enhancement Projects
on the State Highway System Funded from the Recovery Act

Resolution FS-09-12

1
$1,375,000 In the city of Arcata, from 1,200 feet west of the North Coast 496408
Railroad Authority tracks to the Union Street roundabout. 01-2282 2008-09
City of Arcata Construct sidewalks, pedestrian crossings, bicycle lanes and RATE 807-0890 $1,375,000
HCOG landscaping. FTF-RA
Humboldt CONST 20.20.400.335
01N-Hum-255 Final Project Development Adjustment: N/A $1,375,000
8.2/9.35 Final Right of Way Share Adjustment: N/A
(CEQA - CE, 05/08/07; NEPA — CE, 10/30/09)
Outcome/Output: Adds 1.15 miles of bike lanes and
pedestrian sidewalks. Increases bicycle and pedestrian
capacity. Adds 0.4 mile of landscaping for highway
beautification.
Project # EA
Allocation Amount PPNO Budget Year
Recipient Title Program ltem #
RTPA/CTC Location Phase Fund Type Amount by
Dist-County Project Description Prgm’d Amount Program Code Fund Type

2.5c.(6) Locally-Administered Transportation Enhancement Project
off the State Highway System funded from the Recovery Act

Resolution FS-09-13

1
$1,925,000 State Route 99 Bikeway. In Chico, along the Route 99
corridor. Construct a continuous 6.7 mile bikeway and
City of Chico pedestrian access.
BCAG
03N-Butte Final Project Development Adjustment: N/A

Final Right of Way Share Adjustment: N/A
(Contributions from local sources: $500,000.)
(CEQA - CE, 10/15/09; NEPA — CE, 10/22/09)

Outcome/Output: Adds 6.7 miles of bikeway and pedestrian
access.

929153
03-3187
RATE

CONST
$1,925,000

2008-09
607-0890
FTF-RA
20.30.100.827

$1,925,000
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REVISED

December 9-10, 2009

2.5 Highway Financial Matters

Project #
Allocation Amount
Recipient EA
RTPA/ICTC PPNO Budget Year
County Program Item #
Dist-Co-Rte Location Phase Fund Type Amount by
Postmile Project Description Prgm’d Amount Program Code Fund Type

2.5c.(7) State-Administered Multi-Program Transportation Enhancement Projects
on the State Highway System Funded from the Recovery Act and the STIP

Resolution FS-09-14
Resolution FP-09-18

girders. This project is to drill and bond dowels along
separated girders, seal cracked concrete, and repair
approach pavement.

Initial G-11 Allocation 09/28/09: $500,000

1
$360,000 In Weaverville, on Route 299. Construct traffic calming 4C9501
enhancements including installing curb, gutter, planters, 02-2399B 2009-10
Department of sidewalks, and bike lanes. 501-0890 $55,000
Transportation RATE FTF-RA
Trinity LTC Final Project Development RIP CONST ENG
Trinity Support Estimate: $ 148,000 $55,000 2008-09
02N-Tri-299 Programmed Amount: $ 50,000 CONST 807-0890 $250,000
50.7/51.5 Adjustment: $ 98,000 (Debit) $250,000 FTF-RA
20.20.400.335
Final Right of Way RIP RIP/09-10
Right of Way Estimate: $ 10,000 CONST ENG 2009-10
Programmed Amount: $ 15,000 $0 801-3008 $6,000
Adjustment: $ 5,000 Credit CONST TIF
$55,000 301-0890 $49,000
($95,000 RIP CONST and $40,000 RIP CONST ENG to FTF
return to Trinity County regional share balance.) 20.20.075.600
(CEQA - CE, 6/1/09; NEPA — CE, 6/1/09)
Outcome/Output: Add 0.8 miles of bicycle and pedestrian
improvements. Landscape improvements at 4 locations.
Project#
Amount Budget Year
County Location EA Iltem #
Dist-Co-Rte Project Description PPNO Fund Type Amount by
Postmile Allocation History Program Program Code Fund Type
2.5f. Informational Report — Emergency G-11 Allocations (2.5f1)
1
$380,000 Near Blue Lake, at 0.6 miles east of North Fork Mad River 497301 2009-10
Bridge (Bridge #01-194). On October 13, 2009, after the 01-2287 302-0042 $380,000
Humboldt season’s first rainfall, an existing roadway embankment failed SHOPP SHA
01U-Hum-299 at this location. The roadway settlement pulled a 24-inch Emergency 20.20.201.130
11.6/12.0 diameter culvert apart. The subsequent erosion of material
resulted in additional roadway damage. This project is to
replace damaged cross culvert with a welded steel pipe,
place a new down drain, replace guardrail, install subsurface
dewatering measures, and provide traffic control as
necessary.
Initial G-11 Allocation 10/22/09: $380,000
2
$500,000 In Novato, north of Rowland Avenue at the Novato Creek 456901 2009-10
Bridge (Bridge #27-0089). During a recent bridge inspection 04-2118K 302-0042 $500,000
Marin on August 11, 2009, separations were found between the SHOPP SHA
04U-Mrn-101 stem and deck portion of girders. Also, several vertical Emergency 20.20.201.130
R20.52 hairline cracks and fractured stirrups were discovered in the
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2.5 Highway Financial Matters
Project#
Amount Budget Year
County Location EA Iltem #
Dist-Co-Rte Project Description PPNO Fund Type Amount by
Postmile Allocation History Program Program Code Fund Type
2.5f. Informational Report — Emergency G-11 Allocations (2.5f1)
3
$6,000,000 In the city and county of San Francisco, at the San 0G8301 2009-10
Francisco-Oakland Bay Bridge (SFOBB). On September 5, 04-0093 302-0890 $6,000,000
San Francisco 2009, during an unrelated bridge closure, a significant crack SHOPP FTF
04U-SF-80 was discovered in an eye-bar on the cantilever portion of the Emergency 20.20.201.130
8.5 SFOBB east span. Repairs under emergency contract (EA
4S6801) included placing fabricated steel saddles and high
tension steel rods over the damaged eye-bar to replace its
load carrying capacity. On October 27, 2009, one of the steel
rods failed causing the top outrigger bracket to fall onto traffic
lanes below and causing closure of the bridge. This contract
is to install new high strength rods, weld and secure the
saddle and bracket, and include enhancements to reduce
vibration and metal fatigue. Supplemental allocation is a
result of additional time needed for testing, adjustment and
inspection of the completed repair assemblies, and accounts
for additional cost of contractor personnel, equipment and
traffic control.
Initial G-11 Allocation 11/02/09: $3,000,000
Supplemental G-11 Allocation 11/10/09:  $3,000,000
Revised Allocation: $6,000,000
4
$200,000 Near Saratoga, at 1.1 miles south of Pierce Road. During the 0G4001 2008-09
heavy rainstorms on February 21-22, 2009, the culvert at this 04-0386D 302-0042 $200,000
Santa Clara location separated causing a slip-out at the adjoining SHOPP SHA
04U-SCI-9 roadway side slope. Initial allocation was to replace the Emergency 20.20.201.130
4.6 failed portion of the culvert, install erosion control, and
conduct one-way traffic control. This supplemental allocation
is to install a fixed one-way traffic control signal due to
expansion of damage to the travel lane and until a tieback
wall permanent fix is constructed.
Initial G-11 Allocation 03/10/09: $190,000
Supplemental G-11 Allocation 09/28/09: $200,000
Revised Allocation: $390,000
5
$3,000,000 In Sunnyvale, at Mathilda Avenue. On Tuesday September 8, 0G8201
2009, a big rig travelling on northbound 101 struck the 04-0483P 2009-10
Santa Clara overcrossing (Bridge # 37-0177). The resulting impact SHOPP 302-0042 $3,000,000
04U-SCI-101 damaged approximately 5 concrete girders. The damage Emergency SHA
45.7 includes spilled or broken concrete and broken steel tendons. 20.20.201.130
One freeway lane and the overcrossing were closed to traffic
at the time of incident. This project is to replace the damaged
girders, repair concrete spalls and provide traffic control as
necessary.
Initial G-11 Allocation 09/15/09: $3,000,000
6
$690,000 Near Scotts Valley, at approximately 0.5 mile north of the 0S9001
Santa Cruz/Santa Clara County line. On October 13, 2009, a 05-2277 2009-10
Santa Cruz storm system brought over 9 inches of rainfall to the Santa SHOPP 302-0042 $690,000
05U-SCr-35 Cruz Mountains. This resulted in a slip-out of the roadway Emergency SHA
0.49 embankment below the highway structure. This project is to 20.20.201.130

install temporary railing to secure the area, excavate and
remove failed embankment material, and reconstruct the
embankment.

Initial G-11 Allocation 10/20/09: $690,000
(Additional $10,000 was allocated for right of way purposes.)
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2.5 Highway Financial Matters
Project#
Amount Budget Year
County Location EA Iltem #
Dist-Co-Rte Project Description PPNO Fund Type Amount by
Postmile Allocation History Program Program Code Fund Type
2.5f. Informational Report — Emergency G-11 Allocations (2.5f1)
7
$2,500,000 Near La Caflada-Flintridge, within the Angeles National 2X6701
Forest. The Station Fire began on August 26, 2009, and 07-4286 2009-10
Los Angeles burned over 161,000 acres. By September 3, 2009, the fire SHOPP 302-0890 $2,500,000
07U-LA-2 had already destroyed or damaged over 22,000 linear feet of Emergency FTF
26.5/64.1 guardrail installations. This project is to repair all direct fire 20.20.201.130
damage to the guardrail installations throughout the burn
area.
Initial G-11 Allocation 09/14/09: $2,500,000
8
$6,500,000 Near La Caflada-Flintridge, within the Angeles National 2X6801
Forest. The Station Fire began on August 26, 2009, and 07-4287 2009-10
Los Angeles burned over 161,000 acres. This project is to repair all fire SHOPP 302-0890 $6,500,000
07U-LA-2 damage to the roadway, roadside and support slopes Emergency FTF
26.5/64.1 including, drainage systems, signing and delineation, removal 20.20.201.130
of all fire debris from the roadway, shoulders and drainage
systems, and preparation of all drainage debris basins within
the burn area for post-fire debris flows expected during the
first and succeeding winter storms.
Initial G-11 Allocation 09/14/09: $6,500,000
9
$3,500,000 At the Chilao Maintenance Station, within the Angeles 2X6901
National Forest. The Station Fire began on August 26, 2009, 07-4288 2009-10
Los Angeles and burned over 160,000 acres. On August 31, 2009, the SHOPP 302-0042 $3,500,000
07U-LA-2 Chilao Station was overrun by fire destroying employee Emergency SHA
49.7 housing and a storage building, and damaging other 20.20.201.130
buildings. This project is to remove fire debris including
asbestos and other hazardous material, replace burned
housing, and repair damaged buildings in order to return the
Chilao Station back to 24-hour function before the onset of
the winter season.
Initial G-11 Allocation 09/15/09: $3,500,000
10
$1,500,000 Near Azusa, within the Angeles National Forest. The Morris 2X7001
Fire started on August 25, 2009, and scorched over 2,100 07-4289 2009-10
Los Angeles acres. This project is to repair all fire damage to the SHOPP 302-0890 $1,500,000
07U-LA-39 roadway, roadside and support slopes including guardrail, Emergency FTF
17.0/28.0 drainage systems, signing and delineation, removal of all fire 20.20.201.130
debris from the roadway, shoulders and drainage systems,
and preparation of all drainage debris basins within the burn
area for post-fire debris flows expected during the first and
succeeding winter storms.
Initial G-11 Allocation 09/15/09: $1,500,000
11
$1,000,000 In Compton, at College Overhead (Bridge 53-2234) and at 07-2X2201
Acacia Avenue Undercrossing (Bridge 53-2371). Column 07-4299 2008-09
Los Angeles inspection revealed cracks in the concrete and corrosion of SHOPP 302-0042 $1,000,000
07U-LA-91 the steel reinforcement bars (rebar) inside the columns. Emergency SHA
9.8/10.0 Initial allocation was for shoring up the structures and 20.20.201.110

replacing the rebars and damaged concrete. This
supplemental is due to discovery of column damage under
College Overhead that was more severe than originally
anticipated.

Initial Allocation 03/12/09: $960,000
Supplemental G-11 Allocation (11/09/09): $1,000,000
Revised Allocation: $1,960,000
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2.5 Highway Financial Matters
Project#
Amount Budget Year
County Location EA Iltem #
Dist-Co-Rte Project Description PPNO Fund Type Amount by
Postmile Allocation History Program Program Code Fund Type
2.5f. Informational Report — Emergency G-11 Allocations (2.5f1)
12
$600,000 In South Pasadena between Orange Grove Avenue and Fair 2X7301
Oaks Avenue. Recent investigation on October 5, 2009 and 07-4292 2009-10
Los Angeles repairs of 9 existing corrugated metal pipe culvert systems at SHOPP 302-0042 $600,000
07U-LA-110 this location revealed several isolated sections of these 9 Emergency SHA
30.59/31.14 systems have completely failed and created large voids 20.20.201.130
extending upwards towards the roadway surface. This
project is to excavate and replace the failed sections and
backfill and repave the roadway.
Initial G-11 Allocation 10/13/09: $600,000
13
$375,000 Near Santa Paula, at Edwards Ranch Road Overcrossing 2X7401
(Bridge 52-249). On October 27, 2009, a backhoe loaded on 07-4297 2009-10
Ventura a tractor trailer struck this bridge and caused extensive SHOPP 302-0042 $375,000
07U-Ven-126 structural damage to the east and west exterior girders. Emergency SHA
6.9 Bridge traffic was restricted to only light vehicles on the 20.20.201.130
interior lane of the damaged bridge. This project is to
conduct necessary repair to the damaged bridge girders,
soffit and deck.
Initial G-11 Allocation 11/02/09: $375,000
14
$600,000 Near Stockton at Route 99 (Bridge 29-0142). On August 27, 0U7201
2009, a truck with an over-height load travelling northbound 10-0258 2009-10
San Joaquin on Route 99 hit the Route 26/99 Separation structure. Initial SHOPP 302-0042 $600,000
10U-SJ-26 allocation was for repairing a damaged girder using a heat Emergency SHA
111 straightening method, however, further investigation of the 20.20.201.130
cracked girder resulted in the need to replace the damaged
girder. This project is to remove portion of the concrete deck,
replace damaged girder, reconstruct the deck, and conduct
traffic control as necessary.
Initial G-11 Allocation 09/10/09: $400,000
Supplemental G-11 Allocation 09/30/09: $200,000
Revised Allocation: $600,000
Project #
Amount Budget Year
County Location EA Iltem #
Dist-Co-Rte Project Description PPNO Fund Type Amount by
Postmile Allocation History Program Program Codes Fund Type
2.5f. Informational Report — SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.3)
1
$1,039,000 Near San Juan Hot Springs from San Juan Canyon Bridge to 043221 2009-10
the Riverside County line. Outcome/Output: Restore native 12-4228A 302-0042 $119,000
Orange habitat on 2.3 acres as mitigation requirements for a safety SHOPP/09-10 SHA
12S-Ora-74 project to prevent erosion. 302-0890 $920,000
13.3/16.6 $1,039,000 FTF
Allocation date: 10/26/09 20.20.201.010
Original
Program Est.
Proj# Dist County Route Postmiles Location/Description EA Code FM-08-07  Allocation
2.5f. Informational Report — Minor Construction Program — Resolution G-05-05 Delegated Allocations (2.5f.(4))
1 01 Hum 101 79.9/87.9 Install ground rumble strips along the 490601 201.015 $560,000 $410,000

edge of the traveled way and along the

center median.
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2.5 Highway Financial Matters
Original
Program Est.
Proj# Dist County Route  Postmiles Location/Description EA Code FM-08-07  Allocation
2.5f. Informational Report — Minor Construction Program — Resolution G-05-05 Delegated Allocations (2.5f.(4))
2 02 Las 36 6.7/10.4 Extend culverts, install drainage inlets, 4C2901 201.151 $769,000 $769,000
upgrade shoulders, and replace
culverts.
3 02 Plu 36 4.0/6.5 Grind out and replace damaged 1E5001 201.121  $1,000,000  $992,000
asphalt concrete.
4 02 Sis 5 R25.3/R26.0 Install ramp lighting at entrance and 1E5601 201.310 $320,000 $253,000
exit ramps to the Weed Safety
Roadside Rest Area.
5 07 LA 105 3.4 Excavate, remove and reconstruct 457601 201.120 $900,000 $557,000
pavement.
6 07 LA 105 R13.0  Grind and overlay pavement. 4T1301 201.121 $820,000 $601,000
7 07 Ven 23 3.5/8.2  Plant vines at soundwalls and install 4S8801 201.210 $400,000 $390,000
irrigation system.
8 08 SBd 215 Var Install metal beam guardrails and end 0K8501 201.015 $999,000 $668,000
treatments.
Project #
Allocation Amount
Recipient EA Budget Year
RTPA/CTC Program/Year Iltem #
Dist-Co-Rte Location Phase Fund Type Amount by
Postmile Project Description Prgm’d Amount  Program Code Fund Type

2.59.(5) Proposition 1B —Locally-Administered TCIF Projects off the State Highway System

Resolution TCIF-A-0910-01

1
$25,266,000 TCIF Project 9. In Sacramento, between the | Street bridge
and 7" Street. Realignment and straightening of mainline FOO1BA
Sacramento-Area  freight and passenger tracks, including operational and safety TCIF / 09-10
Council-of upgrades, passenger facilities, street overcrossings and
Geveraments pedestrian/bicycle and service tunnels. CONST
City of $25,266,000
Sacramento (Contributions from other sources: $31,584,000.)
SACOG

03-Sacramento (Concurrent Consideration of Funding - Resolution E-09-101,

December 2009.)

Outcome/Output: Realign and straighten the existing
mainline freight and passenger tracks, including operational
and safety upgrades, passenger facilities, street
overcrossings and pedestrian/bicycle and service tunnels.
Project would eliminate bottleneck in current goods
movement, increase by 50% or more in velocity of freight
trains through the station and increase in freight capacity, a
reduction in ROG, NOx and PM2.5 emissions, and an
increased capacity for passenger and improved freight
service reliability.

(Related to 2.5¢.(9), Project 1 - EA HOO4BA.)

2008-09
104-6056
TCIF
20.30.210.300

$25,266,000
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2.5 Highway Financial Matters
Project #
Allocation Amount EA Budget Year
Recipient Project Title Program/Year Item #
RTPA/CTC Location Phase Fund Type Amount by
District-County Project Description Prgm’d Amount  Program Code Fund Type

2.59.(9) Proposition 1B — Locally-Administered HRCSA Projects off the State Highway System

Resolution GS1B-A-0910-001

1
$5,987,000 6" Street Overcrossing. In Sacramento, from H street north HO04BA
to Rail Yards Boulevard, crossing above new mainline freight ~HRCSA/09-10
Sacramento-Area  and passenger tracks. Construct a grade separation
Council-of crossing above the new mainline freight and passenger CONST
Governments tracks and above F Street. Bridge work element. $16,824.000
City of $13,672,000
Sacramento (Future Consideration of Funding — Resolution E-09-22,
SACOG April 2009.)

03-Sacramento
Outcome/Output: Provide essential north-south thoroughfare
of vehicular and pedestrian traffic. The project will enhance
safety by reducing the potential of injuries and fatalities by
avoiding a grade crossing.

(Related to 2.5¢.(5), Project 1 - EA FOO1BA.)

2007-08

2008-09
104-6063 $5,987,000
HRCSA (Partial)

20.30.010.400
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2.6 Mass Transportation Financial Matters

Project #
Allocation Amount
Implementing
Agency
District-County

BREF # and Project Description
Description of Allocation

Budget Total
Item # Allocation
Program Code Amount

2.6e. Traffic Congestion Relief Program Allocation Amendments

Resolution TFP-09-09,
Amending Resolution TFP-07-06

1
$0 Project 16.2 — Route 4; construct one or more phases of
Contra Costa improvements to widen freeway to eight lanes from Railroad through
Transportation Loveridge Road, including two high-occupancy vehicle lanes, and to
Authority six or more lanes from east of Loveridge Road through Hillcrest.
04 — Contra Costa
Amend Resolution TFP-07-09 to reduce Right of Way from $14,000,000 to
$9,600,000, and redistribute the $4,400,000 to Construction Support
consistent with September 2009 TCRP amendment, Resolution TAA-09-07.

Output/Outcome: Right of Way funds are to purchase approximately 2.9
acres in order to widen the median for future BART extension. Construction
Support funds for construction of SR4 East widening from Loveridge Road
to Somerville Road and reconstruction of Loveridge Road Interchange.

Chapter 91 of
the Statutes of
2000

889-3007 $0
20.10.710.870
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4.9a Allocations from the Delivered List
Project # EA
Allocation Amount PPNO
Recipient Program/Year
RTPA/CTC PA&ED Budget Year
County PS&E Item # Amount
Dist-Co-Rte Location R/W Fund Type Requested by
Postmile Project Description CONST Program Code Fund Type
4.9a Delivered List Allocations - Locally Administered STIP Projects
on the State Highway System Resolution FP-09-19
41
$13,656,000 In the city of Palm Springs, on Route 10 at Indian Avenue. 455701
Reconstruct interchange. 08-0007G 2009-10
City of Palm RIP/09-10 801-3008 $13,656,000
Springs (Final Project Development Adjustment: N/A) $0 TIF
RCTC (Final Right of Way Share Adjustment: N/A) $0 20.20.075.600
Riverside $0
08N-Riv-10 (Contributions from local sources: $17,106,000.) $13,656,000
32.6/33.6
(Future Consideration of Funding — Resolution E-09-23,
Dec 09 April 2009.)
Outcome/Outputs: Reconstruct 1 interchange.
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